3 Week Look Ahead Schedule

P300-24-042 Roy Ivor Hall POD A&B MAU Replace
Ashwin Rodrigues

Activity Description	Mon Feb 16	Tues Feb 17	Wed Feb 18	Thur Feb 19	Fri Feb 20	Sat Feb 21	Sun Feb 22	Mon Feb 23	Tues Feb 24	Wed Feb 25	Thur Feb 26	Fri Feb 27	Sat Feb 28	Sun Mar 1	Mon Mar 2	Tues Mar 3	Wed Mar 4	Thur Mar 5	Fri Mar 6	Sat Mar 7	Sun Mar 8	Noise Rating	After Hours Work
POD A & B Roy Ivor Hall																							
Defficiencies and closeout in cordination with SHRL		X	X	X				X	X	X	X				X	X	X	X				2	
PROJECT COMPLETED																							
POD C & D Roy Ivor Hall Penthouse & Roof																							
Site investigation and Mobilization		X	X	X				X	X	X	X				X	X	X	X				2	

LEGEND

- Construction Activity
- Construction Milestone
- UTM Activity
- UTM Milestone

NOISE DESCRIPTION	RATING
None	N/A
Low Noise Activity (no audible sound for adjacent labs)	1
Low to Medium Noise Activity (audible sound to adjacent labs)	2
Medium Noise Activity (audible sound to labs above and below)	3
Medium to High Noise Activity (audible sound within the building section)	4
High Noise Activity (will have significant impact on building)	5