### 3 Week Look Ahead Schedule

**Project:** CCT L4 Sound Booth Sprinkler Installation  
**Project Manager:** Spencer Hall

<table>
<thead>
<tr>
<th>Activity Description</th>
<th>Dec 4</th>
<th>Dec 5</th>
<th>Dec 6</th>
<th>Dec 7</th>
<th>Dec 8</th>
<th>Dec 9</th>
<th>Dec 10</th>
<th>Dec 11</th>
<th>Dec 12</th>
<th>Dec 13</th>
<th>Dec 14</th>
<th>Dec 15</th>
<th>Dec 16</th>
<th>Dec 17</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Work Occurring Between December 4 - 17, 2017</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**NOISE DESCRIPTION**

- None
- Low Noise Activity (no audible sound for adjacent labs)
- Low to Medium Noise Activity (audible sound to adjacent labs)
- Medium Noise Activity (audible sound to labs above and below)
- Medium to High Noise Activity (audible sound within the building section)
- High Noise Activity (will have significant impact on building)

**RATING**

- N/A

**LEGEND**

- Construction Activity
- Construction Milestone
- UTM Activity
- UTM Milestone