<table>
<thead>
<tr>
<th>#</th>
<th>Activity Description</th>
<th>October</th>
<th>November</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td>Mon Tue Wed Thu</td>
<td>Mon Tue Wed Thu</td>
</tr>
<tr>
<td></td>
<td></td>
<td>Fri Sat Sun Mon</td>
<td>Fri Sat Sun Mon</td>
</tr>
<tr>
<td>5</td>
<td>Exterior</td>
<td></td>
<td></td>
</tr>
<tr>
<td>6</td>
<td>Complete Plaza Roof Waterproofing/Build Up</td>
<td></td>
<td></td>
</tr>
<tr>
<td>7</td>
<td>Install Drainage Board. Complete Plaza Waterproofing Build Up</td>
<td>Flynn Waterproofing</td>
<td></td>
</tr>
<tr>
<td>8</td>
<td>East Zone</td>
<td></td>
<td></td>
</tr>
<tr>
<td>9</td>
<td>Rough Grade - East Elevation</td>
<td>York Excavation</td>
<td></td>
</tr>
<tr>
<td>10</td>
<td>Conduit &amp; Pole Bases, Lights and Code Blue</td>
<td>Net</td>
<td></td>
</tr>
<tr>
<td>11</td>
<td>Subgrade - Curbs and Sidewalk - including underslab irrigation and lighting/code blue</td>
<td>Renaissance</td>
<td></td>
</tr>
<tr>
<td>12</td>
<td>Form &amp; Pour Sidewalk &amp; Curbs</td>
<td>Renaissance</td>
<td></td>
</tr>
<tr>
<td>13</td>
<td>North Zone</td>
<td></td>
<td></td>
</tr>
<tr>
<td>14</td>
<td>Site Services - STM MH-08</td>
<td>Birgani</td>
<td></td>
</tr>
<tr>
<td>15</td>
<td>Rough Grade for Landscape; North Sidewalk, curbs, swales, retention, gabinon</td>
<td>York Excavation</td>
<td></td>
</tr>
<tr>
<td>16</td>
<td>Riprap for Swale Inlets and Outlets</td>
<td>Renaissance</td>
<td></td>
</tr>
<tr>
<td>17</td>
<td>Site Services - FH-02</td>
<td>Birgani</td>
<td></td>
</tr>
<tr>
<td>18</td>
<td>Subgrade - Curbs and Sidewalk - including underslab irrigation and lighting/code blue</td>
<td>Renaissance</td>
<td></td>
</tr>
<tr>
<td>19</td>
<td>Form &amp; Pour Sidewalk &amp; Curbs; Perimeter &amp; Center (Part 1)</td>
<td>Renaissance</td>
<td></td>
</tr>
<tr>
<td>20</td>
<td>West Zone</td>
<td></td>
<td></td>
</tr>
<tr>
<td>21</td>
<td>Rough Grade for Landscape; West Sidewalk, curbs, gabinon</td>
<td>York Excavation</td>
<td></td>
</tr>
<tr>
<td>22</td>
<td>Subgrade - Curbs and Sidewalk - including underslab irrigation and lighting/code blue</td>
<td>Renaissance</td>
<td></td>
</tr>
<tr>
<td>23</td>
<td>Form &amp; Pour Sidewalk &amp; Curbs; West (Part 1)</td>
<td>Renaissance</td>
<td></td>
</tr>
<tr>
<td>24</td>
<td>Link Enclosure</td>
<td></td>
<td></td>
</tr>
<tr>
<td>25</td>
<td>West Link Concrete Work</td>
<td></td>
<td></td>
</tr>
<tr>
<td>26</td>
<td>Install L5 Coping South</td>
<td>Antamex</td>
<td></td>
</tr>
<tr>
<td>27</td>
<td>Install Link Roof</td>
<td>Flynn Roofing</td>
<td></td>
</tr>
<tr>
<td>28</td>
<td>Install L5 Coping South</td>
<td>Antamex</td>
<td></td>
</tr>
<tr>
<td>29</td>
<td>Install AVB, Insulation, Metal Panel South Elevation</td>
<td>Flynn Metals</td>
<td></td>
</tr>
<tr>
<td>30</td>
<td>Level 3 Green Roof</td>
<td></td>
<td></td>
</tr>
<tr>
<td>31</td>
<td>Green Roof</td>
<td></td>
<td></td>
</tr>
<tr>
<td>32</td>
<td>Green roof planting (3rd)</td>
<td>Flynn Roofing</td>
<td></td>
</tr>
<tr>
<td>33</td>
<td>Deck / Patio</td>
<td></td>
<td></td>
</tr>
<tr>
<td>34</td>
<td>Drawing E021 &amp; 9/E802 - Lighting, Terrace Plan</td>
<td>Net</td>
<td></td>
</tr>
<tr>
<td>35</td>
<td>Interior Finishing</td>
<td></td>
<td></td>
</tr>
<tr>
<td>36</td>
<td>L1 Zone B1 - North Common Areas / Offices</td>
<td></td>
<td></td>
</tr>
<tr>
<td>37</td>
<td>Paint (Prime+1)</td>
<td>Associated Painting</td>
<td></td>
</tr>
<tr>
<td>38</td>
<td>Metal Ceiling Grid and Device Tiles</td>
<td>Downsview</td>
<td></td>
</tr>
<tr>
<td>39</td>
<td>ACB Tie-in</td>
<td>Kelson</td>
<td></td>
</tr>
<tr>
<td>#</td>
<td>Activity Description</td>
<td>Party Responsible</td>
<td></td>
</tr>
<tr>
<td>----</td>
<td>--------------------------------------------------------</td>
<td>----------------------------</td>
<td></td>
</tr>
<tr>
<td>24</td>
<td>Activity Description</td>
<td></td>
<td></td>
</tr>
<tr>
<td>41</td>
<td>L1 Zone B2 - South Common Areas / Offices</td>
<td>Muhanad M. Sidek</td>
<td></td>
</tr>
<tr>
<td>42</td>
<td>Frame &amp; Board (walls intersecting light wells)</td>
<td>Downsview</td>
<td></td>
</tr>
<tr>
<td>43</td>
<td>Tape &amp; Sand</td>
<td></td>
<td></td>
</tr>
<tr>
<td>44</td>
<td>Metal Ceiling Grid and Device Tiles</td>
<td></td>
<td></td>
</tr>
<tr>
<td>45</td>
<td>Priority Room - Server Mech. Room</td>
<td></td>
<td></td>
</tr>
<tr>
<td>46</td>
<td>Below Floor Piping</td>
<td>Kelson</td>
<td></td>
</tr>
<tr>
<td>47</td>
<td>Above-Ceiling Electrical Rough-in</td>
<td></td>
<td></td>
</tr>
<tr>
<td>48</td>
<td>T-bar Ceiling Grid &amp; Device Tiles</td>
<td>Downsview</td>
<td></td>
</tr>
<tr>
<td>49</td>
<td>Flooring</td>
<td></td>
<td></td>
</tr>
<tr>
<td>50</td>
<td>Install Chilled Doors</td>
<td></td>
<td></td>
</tr>
<tr>
<td>51</td>
<td>L1 Zone C - Central Corridor &amp; Washrooms</td>
<td></td>
<td></td>
</tr>
<tr>
<td>52</td>
<td>Washrooms</td>
<td></td>
<td></td>
</tr>
<tr>
<td>53</td>
<td>Wall Tiling</td>
<td></td>
<td></td>
</tr>
<tr>
<td>54</td>
<td>Tape &amp; Sand (ceiling)</td>
<td></td>
<td></td>
</tr>
<tr>
<td>55</td>
<td>Paint (Prime+1) (ceiling)</td>
<td></td>
<td></td>
</tr>
<tr>
<td>56</td>
<td>Fixtures</td>
<td></td>
<td></td>
</tr>
<tr>
<td>57</td>
<td>Showers</td>
<td></td>
<td></td>
</tr>
<tr>
<td>58</td>
<td>Tape &amp; Sand (ceiling)</td>
<td></td>
<td></td>
</tr>
<tr>
<td>59</td>
<td>Paint (Prime+1) (ceiling)</td>
<td></td>
<td></td>
</tr>
<tr>
<td>60</td>
<td>Fixtures</td>
<td></td>
<td></td>
</tr>
<tr>
<td>61</td>
<td>Washroom Accessories</td>
<td></td>
<td></td>
</tr>
<tr>
<td>62</td>
<td>L1 Zone E - Office Suite</td>
<td></td>
<td></td>
</tr>
<tr>
<td>63</td>
<td>Change Room</td>
<td></td>
<td></td>
</tr>
<tr>
<td>64</td>
<td>Tape &amp; Sand (ceiling)</td>
<td></td>
<td></td>
</tr>
<tr>
<td>65</td>
<td>Offices</td>
<td></td>
<td></td>
</tr>
<tr>
<td>66</td>
<td>MEP Fit out</td>
<td></td>
<td></td>
</tr>
<tr>
<td>67</td>
<td>L1 Zone G - ACF</td>
<td></td>
<td></td>
</tr>
<tr>
<td>68</td>
<td>Epoxy Wall Coating &amp; Mesh</td>
<td></td>
<td></td>
</tr>
<tr>
<td>69</td>
<td>Zone G1 - Imaging/MRI</td>
<td></td>
<td></td>
</tr>
<tr>
<td>70</td>
<td>MRI Turret (issue to be resolved)</td>
<td>Mottlab</td>
<td></td>
</tr>
<tr>
<td>71</td>
<td>Install Turrets</td>
<td></td>
<td></td>
</tr>
<tr>
<td>72</td>
<td>Stainless Steel Duct (Pendants)</td>
<td>Tam-Kal</td>
<td></td>
</tr>
<tr>
<td>73</td>
<td>Pendants Rough-in</td>
<td></td>
<td></td>
</tr>
<tr>
<td>74</td>
<td>Zone G2 - Cage Wash</td>
<td></td>
<td></td>
</tr>
<tr>
<td>75</td>
<td>Frame, Board, &amp; Tape (bulkhead)</td>
<td></td>
<td></td>
</tr>
<tr>
<td>76</td>
<td>Frame Ceiling</td>
<td></td>
<td></td>
</tr>
<tr>
<td>77</td>
<td>L2 Zone A1 - Labs</td>
<td></td>
<td></td>
</tr>
<tr>
<td>78</td>
<td>Room 2109</td>
<td></td>
<td></td>
</tr>
<tr>
<td>79</td>
<td>M&amp;E Rough-in Above-Ceiling</td>
<td></td>
<td></td>
</tr>
<tr>
<td>80</td>
<td>L2 Zone A2 - Labs</td>
<td></td>
<td></td>
</tr>
<tr>
<td>81</td>
<td>T-bar Ceilings (2050)</td>
<td></td>
<td></td>
</tr>
<tr>
<td>#</td>
<td>Activity Description</td>
<td>Party Responsible</td>
<td>October</td>
</tr>
<tr>
<td>----</td>
<td>---------------------------------------</td>
<td>---------------------------</td>
<td>---------</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Mon</td>
</tr>
<tr>
<td>82</td>
<td>L2 Zone B1 - North Common Areas / Offices</td>
<td>Muhanad M. Sidek</td>
<td></td>
</tr>
<tr>
<td>83</td>
<td>Tape &amp; Sand (ceiling)</td>
<td>Downsview</td>
<td>X</td>
</tr>
<tr>
<td>84</td>
<td>Paint (Prime+1)</td>
<td>Associated Painting</td>
<td>X</td>
</tr>
<tr>
<td>85</td>
<td>Metal Ceiling Grid &amp; Device Tiles</td>
<td>Downsview</td>
<td>X</td>
</tr>
<tr>
<td>86</td>
<td>West side (stair 6)</td>
<td></td>
<td></td>
</tr>
<tr>
<td>87</td>
<td>Frame Ceiling</td>
<td>Downsview</td>
<td>X</td>
</tr>
<tr>
<td>88</td>
<td>Sand Blasting</td>
<td>Mobile Sandblasting</td>
<td>X</td>
</tr>
<tr>
<td>89</td>
<td>M&amp;E Rough-in Above-Ceiling</td>
<td>Kelson, Net, Tam-Kal</td>
<td>X</td>
</tr>
<tr>
<td>90</td>
<td>East Offices</td>
<td></td>
<td></td>
</tr>
<tr>
<td>91</td>
<td>Finish Paint</td>
<td>Associated Painting</td>
<td>X</td>
</tr>
<tr>
<td>92</td>
<td>Flooring</td>
<td>Castlewall</td>
<td>X</td>
</tr>
<tr>
<td>93</td>
<td>L2 Zone B2 - South Common Areas / Offices</td>
<td></td>
<td></td>
</tr>
<tr>
<td>94</td>
<td>Complete Frame / Board at Bulkheads at Light Wells</td>
<td>Downsview</td>
<td></td>
</tr>
<tr>
<td>95</td>
<td>T-bar Grid (ACP-3)</td>
<td>Downsview</td>
<td>X</td>
</tr>
<tr>
<td>96</td>
<td>ACB Tie-in</td>
<td>Kelson</td>
<td>X</td>
</tr>
<tr>
<td>97</td>
<td>Sprinkler Head</td>
<td>Onyx</td>
<td>X</td>
</tr>
<tr>
<td>98</td>
<td>Lighting</td>
<td>Net</td>
<td></td>
</tr>
<tr>
<td>99</td>
<td>L2 Zone C - Central Corridor</td>
<td></td>
<td></td>
</tr>
<tr>
<td>100</td>
<td>Terrazzo Rough (corridor E of GL-7)</td>
<td>Castlewall (Terrazzo)</td>
<td>X</td>
</tr>
<tr>
<td>101</td>
<td>L2 Zone D - West Offices</td>
<td></td>
<td></td>
</tr>
<tr>
<td>102</td>
<td>Offices</td>
<td></td>
<td></td>
</tr>
<tr>
<td>103</td>
<td>Frame &amp; Board (ceiling)</td>
<td>Downsview</td>
<td>X</td>
</tr>
<tr>
<td>104</td>
<td>Tape &amp; Sand</td>
<td>Downsview</td>
<td>X</td>
</tr>
<tr>
<td>105</td>
<td>Paint (Prime+1)</td>
<td>Associated Painting</td>
<td>X</td>
</tr>
<tr>
<td>106</td>
<td>T-bar Grid</td>
<td>Downsview</td>
<td>X</td>
</tr>
<tr>
<td>107</td>
<td>Corridor</td>
<td></td>
<td></td>
</tr>
<tr>
<td>108</td>
<td>Frame (ceiling)</td>
<td>Downsview</td>
<td>X</td>
</tr>
<tr>
<td>109</td>
<td>M&amp;E Rough-in (ceiling)</td>
<td>Kelson, Net, Tam-Kal</td>
<td>X</td>
</tr>
<tr>
<td>110</td>
<td>Board (ceiling)</td>
<td>Downsview</td>
<td>X</td>
</tr>
<tr>
<td>111</td>
<td>L2 Zone E - Washrooms &amp; Lobby</td>
<td></td>
<td></td>
</tr>
<tr>
<td>112</td>
<td>Washrooms</td>
<td></td>
<td></td>
</tr>
<tr>
<td>113</td>
<td>Paint (Prime+1) (ceiling)</td>
<td>Associated Painting</td>
<td>X</td>
</tr>
<tr>
<td>114</td>
<td>Terrazzo Finish</td>
<td>Castlewall (Terrazzo)</td>
<td>X</td>
</tr>
<tr>
<td>115</td>
<td>Wall Tiling</td>
<td>Castlewall</td>
<td>X</td>
</tr>
<tr>
<td>116</td>
<td>Corridor</td>
<td></td>
<td></td>
</tr>
<tr>
<td>117</td>
<td>Board (ceiling)</td>
<td>Downsview</td>
<td>X</td>
</tr>
<tr>
<td>118</td>
<td>Tape &amp; Sand</td>
<td>Downsview</td>
<td>X</td>
</tr>
<tr>
<td>119</td>
<td>Paint (Prime+1) (ceiling)</td>
<td>Associated Painting</td>
<td>X</td>
</tr>
<tr>
<td>120</td>
<td>Terrazzo Rough</td>
<td>Castlewall (Terrazzo)</td>
<td>X</td>
</tr>
<tr>
<td>121</td>
<td>Terrazzo Finish</td>
<td>Castlewall (Terrazzo)</td>
<td>X</td>
</tr>
</tbody>
</table>

Page 3 of 7
<table>
<thead>
<tr>
<th>#</th>
<th>Activity Description</th>
<th>Party Responsible</th>
</tr>
</thead>
<tbody>
<tr>
<td>122</td>
<td><strong>L2 Zone F - East Offices</strong></td>
<td></td>
</tr>
<tr>
<td>123</td>
<td>Corridor</td>
<td>Muhanad M. Sidek</td>
</tr>
<tr>
<td>124</td>
<td>Metal Ceiling Grid and Device Tiles</td>
<td>Downsview</td>
</tr>
<tr>
<td>125</td>
<td>Metal Ceiling Panel (Full Tiles)</td>
<td>Downsview</td>
</tr>
<tr>
<td>126</td>
<td>Board (ceiling)</td>
<td>Downsview</td>
</tr>
<tr>
<td>127</td>
<td>Tape &amp; Sand (ceiling)</td>
<td>Downsview</td>
</tr>
<tr>
<td>128</td>
<td>Paint (Prime+1) (ceiling)</td>
<td>Associated Painting</td>
</tr>
<tr>
<td>129</td>
<td>Offices</td>
<td></td>
</tr>
<tr>
<td>130</td>
<td>ACB Tie-in</td>
<td>Kelson</td>
</tr>
<tr>
<td>131</td>
<td>PC350</td>
<td>Downsview</td>
</tr>
<tr>
<td>132</td>
<td>Sprinkler Head</td>
<td>Onyx</td>
</tr>
<tr>
<td>133</td>
<td>Devices</td>
<td>Net</td>
</tr>
<tr>
<td>134</td>
<td>Finish Paint</td>
<td>Associated Painting</td>
</tr>
<tr>
<td>135</td>
<td>Flooring</td>
<td>Castlewall</td>
</tr>
<tr>
<td>136</td>
<td><strong>L2 Zone G - Link Suite</strong></td>
<td></td>
</tr>
<tr>
<td>137</td>
<td>Change Rooms</td>
<td></td>
</tr>
<tr>
<td>138</td>
<td>Terrazzo Finish</td>
<td>Castlewall (Terrazzo)</td>
</tr>
<tr>
<td>139</td>
<td><strong>L3 Zone A - Labs</strong></td>
<td></td>
</tr>
<tr>
<td>140</td>
<td>Paint (Prime+1)</td>
<td>Associated Painting</td>
</tr>
<tr>
<td>141</td>
<td>Epoxy floor (south labs)</td>
<td>BNE</td>
</tr>
<tr>
<td>142</td>
<td><strong>L3 Zone B - West</strong></td>
<td></td>
</tr>
<tr>
<td>143</td>
<td>Tape &amp; Sand</td>
<td>Downsview</td>
</tr>
<tr>
<td>144</td>
<td>Paint (Prime+1)</td>
<td>Associated Painting</td>
</tr>
<tr>
<td>145</td>
<td>T-bar Grid</td>
<td>Downsview</td>
</tr>
<tr>
<td>146</td>
<td><strong>L3 Zone C - Centre</strong></td>
<td></td>
</tr>
<tr>
<td>147</td>
<td>Washrooms</td>
<td></td>
</tr>
<tr>
<td>148</td>
<td>Terrazzo Finish</td>
<td>Castlewall (Terrazzo)</td>
</tr>
<tr>
<td>149</td>
<td>Corridor</td>
<td></td>
</tr>
<tr>
<td>150</td>
<td>Ceiling Frame</td>
<td>Downsview</td>
</tr>
<tr>
<td>151</td>
<td>Board Ceiling</td>
<td>Downsview</td>
</tr>
<tr>
<td>152</td>
<td><strong>L3 Zone D - East</strong></td>
<td></td>
</tr>
<tr>
<td>153</td>
<td>Complete Mechanical (ceiling)</td>
<td>Kelson, Tam-Kal</td>
</tr>
<tr>
<td>154</td>
<td>Cable Tray</td>
<td>Net</td>
</tr>
<tr>
<td>155</td>
<td>Metal Ceiling Grid and Device Tiles</td>
<td>Downsview</td>
</tr>
<tr>
<td>156</td>
<td><strong>L4 Zone A - Labs</strong></td>
<td></td>
</tr>
<tr>
<td>157</td>
<td>Tape &amp; Sand</td>
<td>Downsview</td>
</tr>
<tr>
<td>158</td>
<td>Paint (Prime+1)</td>
<td>Associated Painting</td>
</tr>
<tr>
<td>159</td>
<td>Epoxy floor (south labs)</td>
<td>BNE</td>
</tr>
<tr>
<td>160</td>
<td><strong>L4 Zone B - West</strong></td>
<td></td>
</tr>
<tr>
<td>161</td>
<td>Paint (Prime+1)</td>
<td>Associated Painting</td>
</tr>
<tr>
<td>162</td>
<td>T-bar Grid</td>
<td>Downsview</td>
</tr>
</tbody>
</table>

**UTM New Science Building**

| Mon | Tue | Wed | Thu | Fri | Sat | Sun | Mon | Tue | Wed | Thu | Fri | Sat | Sun | Mon | Tue | Wed | Thu | Fri | Sat | Sun | Mon | Tue | Wed | Thu | Fri | Sat | Sun | Mon | Tue | Wed | Thu | Fri | Sat | Sun | Mon | Tue | Wed | Thu | Fri | Sat | Sun | Mon | Tue | Wed | Thu | Fri | Sat | Sun |
|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|
| 24  | 25  | 26  | 27  | 28  | 29  | 30  | 31  |  1  |  2  |  3  |  4  |  5  |  6  |  7  |  8  |  9  | 10  | 11  | 12  | 13  | 14  | 15  | 16  | 17  | 18  | 19  | 20  | 21  | 22  | 23  | 24  | 25  | 26  | 27  | 28  | 29  | 30  | 31  |  1  |  2  |  3  |  4  |  5  |  6  |

*Page 4 of 7*
<table>
<thead>
<tr>
<th>#</th>
<th>Activity Description</th>
<th>October</th>
<th>November</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td>Mon  Tue  Wed  Thu  Fri  Sat  Sun</td>
<td>Mon  Tue  Wed  Thu  Fri  Sat  Sun</td>
</tr>
<tr>
<td>143</td>
<td>L4 Zone C - Centre</td>
<td></td>
<td></td>
</tr>
<tr>
<td>163</td>
<td>Terrazzo Finish</td>
<td>X X X X X</td>
<td>X X X X X</td>
</tr>
<tr>
<td>164</td>
<td>Washrooms</td>
<td></td>
<td></td>
</tr>
<tr>
<td>165</td>
<td>Tape &amp; Sand</td>
<td>Downsvnish</td>
<td></td>
</tr>
<tr>
<td>166</td>
<td>Wall Tiling</td>
<td>Castlewall</td>
<td></td>
</tr>
<tr>
<td>167</td>
<td>Frame (ceilings)</td>
<td>Downsvnish</td>
<td></td>
</tr>
<tr>
<td>168</td>
<td>Corridor</td>
<td></td>
<td></td>
</tr>
<tr>
<td>169</td>
<td>L1-ZA - Laboratory 1115 North East</td>
<td></td>
<td></td>
</tr>
<tr>
<td>170</td>
<td>Labs</td>
<td></td>
<td></td>
</tr>
<tr>
<td>171</td>
<td>Install Utility Panels into Rolled Frame Panel</td>
<td>Core</td>
<td></td>
</tr>
<tr>
<td>172</td>
<td>Install Blank Rolled Panels</td>
<td>Core</td>
<td></td>
</tr>
<tr>
<td>173</td>
<td>Install Utility Panel assembly into ceiling</td>
<td>Mott</td>
<td>X X</td>
</tr>
<tr>
<td>174</td>
<td>Tie In Gas Line to Utility Panels</td>
<td>Kelson</td>
<td>X X</td>
</tr>
<tr>
<td>175</td>
<td>Terminate Electrical to Utility Panels</td>
<td>Net</td>
<td>X X X</td>
</tr>
<tr>
<td>176</td>
<td>L1-ZA - Laboratory 1105 North West</td>
<td></td>
<td></td>
</tr>
<tr>
<td>177</td>
<td>Fab/Deliver All Rolled Panels (Blanks and Utility Frames)</td>
<td>Core</td>
<td></td>
</tr>
<tr>
<td>178</td>
<td>Install Utility Panels into Rolled Frame Panel</td>
<td>Mottlab</td>
<td>X X</td>
</tr>
<tr>
<td>179</td>
<td>Install Blank Rolled Panels</td>
<td>Core</td>
<td></td>
</tr>
<tr>
<td>180</td>
<td>Install Utility Panel assembly into ceiling</td>
<td>Core</td>
<td>X X</td>
</tr>
<tr>
<td>181</td>
<td>Tie In Gas Line to Utility Panels</td>
<td>Kelson</td>
<td>X X X</td>
</tr>
<tr>
<td>182</td>
<td>Laboratory Equipment</td>
<td></td>
<td></td>
</tr>
<tr>
<td>183</td>
<td>Connect ADA Fume Hood Mechanical</td>
<td>TBD</td>
<td>X</td>
</tr>
<tr>
<td>184</td>
<td>Measure/Fab/Install Fume Hood Stacks</td>
<td>Tam-Kal</td>
<td>X X X X X</td>
</tr>
<tr>
<td>185</td>
<td>Connect Fume Hood Power</td>
<td>Net</td>
<td></td>
</tr>
<tr>
<td>186</td>
<td>Connect Communication to Fume Hood</td>
<td>Plan-Group</td>
<td>X X X X X</td>
</tr>
<tr>
<td>187</td>
<td>Install and Connect Wire Mould</td>
<td>Net</td>
<td>X X X X X</td>
</tr>
<tr>
<td>188</td>
<td>Tie In Lab &quot;END&quot; sinks</td>
<td>Kelson</td>
<td></td>
</tr>
<tr>
<td>189</td>
<td>Fab/Deliver All Rolled Panels (Blanks and Utility Frames)</td>
<td>Core</td>
<td></td>
</tr>
<tr>
<td>190</td>
<td>Install Utility Panels into Rolled Frame Panel</td>
<td>Mottlab</td>
<td>X X</td>
</tr>
<tr>
<td>191</td>
<td>Install Blank Rolled Panels</td>
<td>Core</td>
<td></td>
</tr>
<tr>
<td>192</td>
<td>Install Utility Panel assembly into ceiling</td>
<td>Core</td>
<td>X X</td>
</tr>
<tr>
<td>193</td>
<td>Set Remainder Center Case Work</td>
<td>Mottlab</td>
<td>X X</td>
</tr>
<tr>
<td>194</td>
<td>Tie in Cup Sink Drainage Center Case Work</td>
<td>Kelson</td>
<td>X X</td>
</tr>
<tr>
<td>195</td>
<td>Set Fume Hoods on Case work</td>
<td>Mottlab</td>
<td></td>
</tr>
<tr>
<td>196</td>
<td>Connect ADA Fume Hood Mechanical</td>
<td>TBD</td>
<td>X</td>
</tr>
<tr>
<td>197</td>
<td>Measure/Fab/Install Fume Hood Stacks</td>
<td>Tam-Kal</td>
<td>X X X X X</td>
</tr>
<tr>
<td>198</td>
<td>Connect Fume Hood Power</td>
<td>Net</td>
<td></td>
</tr>
</tbody>
</table>

### Notes
- The schedule covers the period from October 24 to November 20.
- Activities are marked with X indicating the day they are scheduled.
- Responsible parties are listed for each activity.
- The schedule is for the UTM New Science Building.
- The schedule includes activities such as tiling, electrical work, and equipment installation.
<table>
<thead>
<tr>
<th>#</th>
<th>Activity Description</th>
<th>Party Responsible</th>
<th>October</th>
<th>November</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td>Mon</td>
<td>Tue</td>
</tr>
<tr>
<td>205</td>
<td>Connect Communication to Fume Hood</td>
<td>Plan-Group</td>
<td>X</td>
<td>X</td>
</tr>
<tr>
<td>206</td>
<td>Install and Connect Wire Mould</td>
<td>Net</td>
<td>X</td>
<td>X</td>
</tr>
<tr>
<td>207</td>
<td>L2-ZA1- Laboratory 2105 North West</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>208</td>
<td>Cloud Ceilings</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>209</td>
<td>Set Lab &quot;END&quot; sinks and Chase</td>
<td>Mottlab</td>
<td></td>
<td></td>
</tr>
<tr>
<td>210</td>
<td>Tie In Lab &quot;END&quot; sinks</td>
<td>Kelson</td>
<td></td>
<td></td>
</tr>
<tr>
<td>211</td>
<td>Fab/Deliver All Rolled Panels (Blanks and Utility Frames)</td>
<td>Core</td>
<td></td>
<td></td>
</tr>
<tr>
<td>212</td>
<td>Install Utility Panels into Rolled Frame Panel</td>
<td>Mottlab</td>
<td></td>
<td></td>
</tr>
<tr>
<td>213</td>
<td>Laboratory Equipment</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>214</td>
<td>Deliver Lab Phase 1 Furnishings</td>
<td>Mottlab</td>
<td></td>
<td></td>
</tr>
<tr>
<td>215</td>
<td>Set one side Center Case Work</td>
<td>Mottlab</td>
<td>X</td>
<td></td>
</tr>
<tr>
<td>216</td>
<td>Set Perimeter Case Work</td>
<td>Mottlab</td>
<td></td>
<td></td>
</tr>
<tr>
<td>217</td>
<td>Deliver Lab Phase 2 Countertops / Sinks</td>
<td>TBD</td>
<td>X</td>
<td></td>
</tr>
<tr>
<td>218</td>
<td>Tie In Cup Sink Drainage Perimeter</td>
<td>Kelson</td>
<td></td>
<td></td>
</tr>
<tr>
<td>219</td>
<td>Set Remainder Center Case Work</td>
<td>Mottlab</td>
<td></td>
<td></td>
</tr>
<tr>
<td>220</td>
<td>Set Counter tops</td>
<td>TBD</td>
<td></td>
<td></td>
</tr>
<tr>
<td>221</td>
<td>Tie in Cup Sink Drainage Center Case Work</td>
<td>Kelson</td>
<td></td>
<td></td>
</tr>
<tr>
<td>222</td>
<td>Set Fume Hoods on Case work</td>
<td>Mottlab</td>
<td></td>
<td></td>
</tr>
<tr>
<td>223</td>
<td>Connect ADA Fume Hood Mechanical</td>
<td>TBD</td>
<td></td>
<td></td>
</tr>
<tr>
<td>224</td>
<td>L2-ZA2- Wet Laboratory 2055/2065 Mid</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>225</td>
<td>Cloud Ceilings</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>226</td>
<td>Set Lab &quot;END&quot; sinks and Chase</td>
<td>Mottlab</td>
<td></td>
<td></td>
</tr>
<tr>
<td>227</td>
<td>Fab/ Deliver All Rolled Panels (Blanks and Utility Frames)</td>
<td>Core</td>
<td></td>
<td></td>
</tr>
<tr>
<td>228</td>
<td>Install Utility Panels into Rolled Frame Panel</td>
<td>Mottlab</td>
<td></td>
<td></td>
</tr>
<tr>
<td>229</td>
<td>Laboratory Equipment</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>230</td>
<td>Rough In Drainage Support Rooms</td>
<td>Kelson</td>
<td></td>
<td></td>
</tr>
<tr>
<td>231</td>
<td>Deliver Lab Phase 1 Furnishings</td>
<td>Mottlab</td>
<td></td>
<td></td>
</tr>
<tr>
<td>232</td>
<td>Set one side Center Case Work</td>
<td>Mottlab</td>
<td></td>
<td></td>
</tr>
<tr>
<td>233</td>
<td>Set Perimeter Case Work</td>
<td>Mottlab</td>
<td></td>
<td></td>
</tr>
<tr>
<td>234</td>
<td>Set Remainder Center Case Work</td>
<td>Mottlab</td>
<td></td>
<td></td>
</tr>
<tr>
<td>235</td>
<td>L3-ZA - Laboratory 3055/3057/3065/3067</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>236</td>
<td>Cloud Ceilings</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>237</td>
<td>Fab/ Deliver All Rolled Panels (Blanks and Utility Frames)</td>
<td>Core</td>
<td></td>
<td></td>
</tr>
<tr>
<td>238</td>
<td>Install Utility Panels into Rolled Frame Panel</td>
<td>Mottlab</td>
<td></td>
<td></td>
</tr>
<tr>
<td>239</td>
<td>Install Blank Rolled Panels</td>
<td>Core</td>
<td></td>
<td></td>
</tr>
<tr>
<td>240</td>
<td>Laboratory Equipment</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>241</td>
<td>Rough In Perimeter Cup Sink Drainage/Vent</td>
<td>Kelson</td>
<td></td>
<td></td>
</tr>
<tr>
<td>242</td>
<td>L3-ZA - Laboratory 3062 South</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>243</td>
<td>Paint Final Coat</td>
<td>Associated Painting</td>
<td></td>
<td></td>
</tr>
<tr>
<td>244</td>
<td>Install Rubber Base</td>
<td>Castlewall</td>
<td></td>
<td></td>
</tr>
<tr>
<td>245</td>
<td>Laboratory Equipment</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>246</td>
<td>Layout T-Hanger Locations Clear Interferences</td>
<td>Mottlab</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Page 6 of 7
## UTM 3 Week Look Ahead Schedule

### Activity Description

<table>
<thead>
<tr>
<th>#</th>
<th>Activity Description</th>
<th>Party Responsible</th>
<th>October</th>
<th>November</th>
</tr>
</thead>
<tbody>
<tr>
<td>247</td>
<td>Install T-Hangers for Gas Chase</td>
<td>Mottalb</td>
<td>Oct 24-28</td>
<td>Nov 1-15</td>
</tr>
<tr>
<td>248</td>
<td>Install Rough In Mechanical</td>
<td>Kelson</td>
<td>Oct 25</td>
<td></td>
</tr>
<tr>
<td>249</td>
<td>Install Lighting</td>
<td></td>
<td>Oct 26</td>
<td></td>
</tr>
<tr>
<td>250</td>
<td>L4-ZA - Laboratory 4055/4057/4065/4067</td>
<td></td>
<td></td>
<td>X X</td>
</tr>
<tr>
<td>251</td>
<td>Paint - Prime and Finish</td>
<td>Associated Painting</td>
<td>Oct 26-31</td>
<td></td>
</tr>
<tr>
<td>252</td>
<td>Paint Final Coat</td>
<td>Associated Painting</td>
<td>Oct 27</td>
<td></td>
</tr>
<tr>
<td>253</td>
<td>Paint Final Coat Adjacent support rooms</td>
<td>Associated Painting</td>
<td>Oct 28</td>
<td></td>
</tr>
<tr>
<td>254</td>
<td>Install Rubber Base</td>
<td>Castlewall</td>
<td>Oct 29</td>
<td></td>
</tr>
<tr>
<td>255</td>
<td>Cloud Ceilings</td>
<td></td>
<td>Oct 30</td>
<td></td>
</tr>
<tr>
<td>256</td>
<td>Fab/Deliver All Rolled Panels (Blanks and Utility Frames)</td>
<td>Core</td>
<td>Oct 31</td>
<td></td>
</tr>
<tr>
<td>257</td>
<td>Laboratory Equipment</td>
<td></td>
<td></td>
<td>X X X</td>
</tr>
<tr>
<td>258</td>
<td>Rough In Perimeter Cup Sink Drainage/Vent</td>
<td>Kelson</td>
<td></td>
<td></td>
</tr>
<tr>
<td>259</td>
<td>L4-ZA - Laboratory 4062/ South</td>
<td></td>
<td></td>
<td>X X X</td>
</tr>
<tr>
<td>260</td>
<td>Complete Taping</td>
<td>Downsvie</td>
<td></td>
<td>X X X X X</td>
</tr>
<tr>
<td>261</td>
<td>Paint Final Coat</td>
<td>Associated Painting</td>
<td></td>
<td>X X X</td>
</tr>
<tr>
<td>262</td>
<td>Install Rubber Base</td>
<td>Castlewall</td>
<td></td>
<td>X</td>
</tr>
<tr>
<td>263</td>
<td>Layout T-Hanger Locations Clear interferences</td>
<td>Mottalb</td>
<td></td>
<td>X X X</td>
</tr>
<tr>
<td>264</td>
<td>Install T-Hangers for Gas Chase</td>
<td>Mottalb</td>
<td></td>
<td>X X</td>
</tr>
<tr>
<td>265</td>
<td>Install Rough In Mechanical</td>
<td>Kelson</td>
<td></td>
<td>X X</td>
</tr>
<tr>
<td>266</td>
<td>Install Lighting</td>
<td>NET</td>
<td></td>
<td>X X</td>
</tr>
</tbody>
</table>

### LEGEND

- **X**: Construction Activity
- **UTM Activity**: This schedule is for coordination purposes only.
- **C**: Direct COVID Impact
- **H**: Holiday
- **1/2 Working day (Holiday 1/2 day)**
- **Weather Impact (Productivity Loss)**

---

Page 7 of 7