### 3 Week Look Ahead Schedule

<table>
<thead>
<tr>
<th>Activity Description</th>
<th>Noise Rating</th>
<th>After Hours Work</th>
</tr>
</thead>
<tbody>
<tr>
<td>Drywall &amp; Taping</td>
<td>X X X X X</td>
<td></td>
</tr>
<tr>
<td>Electrical Demo</td>
<td>X</td>
<td></td>
</tr>
<tr>
<td>Electrical Roughin</td>
<td>X X X X X X</td>
<td></td>
</tr>
<tr>
<td>Core Hole Scaning</td>
<td>X</td>
<td>N/A</td>
</tr>
<tr>
<td>After Hour Core (1 night required pending scan review)</td>
<td>X X X X X</td>
<td>AFTER HOURS</td>
</tr>
<tr>
<td>HVAC review with consultants finalize order</td>
<td>X</td>
<td>N/A</td>
</tr>
<tr>
<td>HVAC work</td>
<td>X X X X X X</td>
<td></td>
</tr>
<tr>
<td>Plumbing work for drainage (after core completed)</td>
<td>X X X X</td>
<td></td>
</tr>
<tr>
<td>Exisitng fume hood move (tentative)</td>
<td>X</td>
<td></td>
</tr>
<tr>
<td>Demolish block for new door opening (after hours)</td>
<td>X</td>
<td>AFTER HOURS</td>
</tr>
<tr>
<td>Block infill at doorway &amp; new door lintel</td>
<td>X X</td>
<td></td>
</tr>
<tr>
<td>Set hollow metal frame</td>
<td>X</td>
<td></td>
</tr>
</tbody>
</table>

### Noise Rating After Hours Work

#### Noise Description
- **None**
- Low Noise Activity (no audible sound for adjacent labs)
- Low to Medium Noise Activity (audible sound to adjacent labs)
- Medium Noise Activity (audible sound to labs above and below)
- Medium to High Noise Activity (audible sound within the building section)
- High Noise Activity (will have significant impact on building)

#### Rating
- N/A