# 3 Week Look Ahead Schedule

## Leda Restoration Project Duration: JUNE - SEPTEMBER 2024

| Activity Description                  | 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 | 20 | 21 |
|---------------------------------------|---|---|---|---|---|---|---|---|---|----|----|----|----|----|----|----|----|----|----|----|----|----|
| MEP Rough In-Work                     |   |   |   |   |   |   |   |   |   |    |    |    |    |    |    |    |    |    |    |    |    |
| PLM Wall Coring (Awaiting SIR Form Approv.) |   |   |   |   |   |   |   |   |   |    |    |    |    |    |    |    |    |    |    |    |    |
| Drywall                               |   |   |   |   |   |   |   |   |   |    |    |    |    |    |    |    |    |    |    |    |    |

### LEGEND

- [Construction Activity](#)
- [Construction Milestone](#)
- [UTM Activity](#)
- [UTM Milestone](#)

### NOISE DESCRIPTION

- None
- Low Noise Activity (no audible sound for adjacent labs)
- Low to Medium Noise Activity (audible sound to adjacent labs)
- Medium Noise Activity (audible sound to labs above and below)
- Medium to High Noise Activity (audible sound within the building section)
- High Noise Activity (will have significant impact on building)

### RATING

- N/A