### 3 Week Look Ahead Schedule

<table>
<thead>
<tr>
<th>Activity Description</th>
<th>Areas Affected</th>
<th>Nov 15</th>
<th>Nov 16</th>
<th>Nov 17</th>
<th>Nov 18</th>
<th>Nov 19</th>
<th>Nov 20</th>
<th>Nov 21</th>
<th>Nov 22</th>
<th>Nov 23</th>
<th>Nov 24</th>
<th>Nov 25</th>
<th>Nov 26</th>
<th>Nov 27</th>
<th>Nov 28</th>
<th>Nov 29</th>
<th>Nov 30</th>
<th>Dec 1</th>
<th>Dec 2</th>
<th>Dec 3</th>
<th>Dec 4</th>
<th>Dec 5</th>
<th>Noise Rating</th>
<th>After Hours Work</th>
</tr>
</thead>
<tbody>
<tr>
<td>Deficiency Rectification</td>
<td>DVS020, DVS025, DVS033</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Commissioning DV5025</td>
<td>X X X X X X X X X X X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Penthouse</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**LEGEND**
- Construction Activity
- Construction Milestone
- UTM Activity
- UTM Milestone

**NOISE DESCRIPTION**
- None
- Low Noise Activity (no audible sound for adjacent labs)
- Low to Medium Noise Activity (audible sound to adjacent labs)
- Medium Noise Activity (audible sound to labs above and below)
- Medium to High Noise Activity (audible sound within the building section)
- High Noise Activity (will have significant impact on building)

**RATING**
- N/A