## 3 Week Look Ahead Schedule

### DV BFP Installation

**Classic Plg & Htg**

<table>
<thead>
<tr>
<th>Activity Description</th>
<th>Aug - Sept 2021</th>
</tr>
</thead>
<tbody>
<tr>
<td>Install of BFP for JKL Block</td>
<td>13 14 15 16 17</td>
</tr>
<tr>
<td>Insulation of BFP</td>
<td>18 19 20 21 22</td>
</tr>
<tr>
<td>Inspection/Closing</td>
<td>23 24 25 26 27</td>
</tr>
</tbody>
</table>

### Noise Rating

- **After Hours Work**

### Legend

- **Construction Activity**
- **Construction Milestone**
- **UTM Activity**
- **UTM Milestone**

### Noise Description

- **None**
- **Low Noise Activity** (no audible sound for adjacent labs)
- **Low to Medium Noise Activity** (audible sound to adjacent labs)
- **Medium Noise Activity** (audible sound to labs above and below)
- **Medium to High Noise Activity** (audible sound within the building section)
- **High Noise Activity** (will have significant impact on building)