### 3 Week Look Ahead Schedule

#### W.G. Davis Building Transitional Glazing Installation

**Karyan Ngo (Senior Project Manager)**

<table>
<thead>
<tr>
<th>Activity Description</th>
<th>NOVEMBER/DECEMBER 2019</th>
<th>Noise Rating</th>
<th>After Hours Work</th>
</tr>
</thead>
<tbody>
<tr>
<td>Curtain Wall installation W3 (South Block K, KB-LB)</td>
<td>Nov 11</td>
<td></td>
<td>No</td>
</tr>
<tr>
<td>Curtain Wall Installation (South Block J, JA-JGX)</td>
<td>Nov 12</td>
<td></td>
<td>No</td>
</tr>
<tr>
<td>IGU Cable Supports LVL 2 (2117, 2114, 2113, 2115)</td>
<td>Nov 13</td>
<td></td>
<td></td>
</tr>
<tr>
<td>IGU Cable Pull LVL 2 (2117, 2114, 2113, 2115)</td>
<td>Nov 14</td>
<td></td>
<td></td>
</tr>
<tr>
<td>IGU Cable terminations LVL 2 (2117, 2114, 2113, 2115)</td>
<td>Nov 15</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

#### LEGEND

- **Construction Activity**
- **Construction Milestone**
- **UTM Activity**
- **UTM Milestone**

#### NOISE DESCRIPTION

- **None**
- Low Noise Activity (no audible sound for adjacent labs)
- Low to Medium Noise Activity (audible sound to adjacent labs)
- Medium Noise Activity (audible sound to labs above and below)
- Medium to High Noise Activity (audible sound within the building section)
- High Noise Activity (will have significant impact on building)

#### RATING

- **N/A**