## Activity Description

### 1. LEVEL 1 DEMO PLAN

1.1 REMOVE SECURITY MIRRORS  
1.2 REMOVE VINYL ASBESTOS TILE AND MASTIC ADHESIVE ABATEMENT 9A  
1.3 CARRY OUT MINOR ASBESTOS IN THE CEILING TO CREATE A STRAIGHT LINE TRANSITION  
1.4 REMOVE EXISTING DOOR STOPS  
1.5 COMPLETELY REMOVE HAND RAIL  
1.6 REMOVE EXISTING GLASS AND IN CORRIDOR 1014K  
1.7 Mechanical demo  
1.8 Electrical demo  

### 2. LEVEL 3 DEMO PLAN

2.1 REMOVE 2 SECTIONS OF SEVERELY DAMAGED LINOLEUM to shifted till receiving new one  
2.2 REMOVE LAMINATED MAPLE HANDRAIL 3” W X 16” DP THROUGHOUT 3RD FLOOR, LUNCH ROOM  
2.3 REMOVE VINYL ASBESTOS TILE AND MASTIC ADHESIVE ABATEMENT 9A  
2.4 COMPLETELY ABATE AND REMOVE VINYL ASBESTOS TILE & ASBESTOS CONTAINING MASTIC  
2.5 CARRY OUT ABATEMENT AND REMOVE EXISTING METAL CEILING AND FIBROUS INSULATION ABOV..  
2.6 DRINKING FOUNTAIN  
2.7 CUT AND REMOVE ALL 2” x 16” LAMINATED WOOD RAIL.. 12  
2.8 REMOVE MILLWORK, SINK AND UPPER CABINETS. 13  
2.9 CAREFULLY SAWCUT & REMOVE EXISTING TERRACOTA MASONRY WALL AT ONE SIDE OF MILLWORK  
2.10 REMOVE DAMAGED FLOORING  
2.11 REMOVE EXISTING GLASS AND MASONRY WALL FLOOR TO UNDERSIDE OF THE CEILING  
2.12 REMOVE MILLWORK WINDOW COVERING AND ALL MOUNTING HARDWARE.  
2.13 NEATLY SAWCUT & Breakout WALL AT HIGH LEVEL FOR THE NEW FIRE DUMPER  
2.14 REMOVE HANDRAILS  
2.15 REMOVE ONLY EXISTING FIRE RATED GLASS  
2.16 REMOVE TWO ROWS OF BLACK VCT IN THIS ENTRANCE 6-9”  
2.17 REMOVE WASHBASIN, URINAL, WATER CLOSET  
2.18 REMOVE MILLWORK IN WASHROOM AND LUNCH ROOM  
2.19 Electrical demo  

### 3. LEVEL 4 DEMO PLAN

4.1 REMOVE VENETIAN BLINDS  
4.2 REMOVE DRINKING FOUNTAIN  
4.3 REMOVE LAMINATED MAPLE HANDRAIL 3” W X 16” DP THROUGHOUT 4TH FLOOR, LUNCH ROOM  
4.4 CARRY OUT ABATEMENT AND REMOVE EXISTING METAL CEILING AND FIBROUS INSULATION ABOV..  
4.5 COMPLETELY ABATE AND REMOVE VINYL ASBESTOS TILE & ASBESTOS CONTAINING MASTIC  
4.6 REMOVE MILLWORK COUNTER, SINK AND UPPER CABINETS.. 13  
4.7 CAREFULLY SAWCUT & REMOVE EXISTING TERRACOTA MASONRY WALL AT ONE SIDE OF MILLWORK  
4.8 REMOVE MILLWORK, SINK AND UPPER CABINETS. 13  
4.9 CAREFULLY SAWCUT & REMOVE NEW OPENING FOR NEW DOOR, CUT OUT OPENING FOR NEW FIRE DAMPERS AROUND CARETAKER ROOM  
4.10 REMOVE CEILING IN WASHROOM AND LUNCH ROOM  
4.11 REMOVE ASBESTOS CONTAINING GYPSUM BOARD CEILING  
4.12 REMOVE ASBESTOS CONTAINING VINYL FLOOR TILE AND MASTIC  
4.13 REMOVE FIRE RATED GLASS  
4.14 CUT OUT NEW OPENING FOR NEW DOOR, CUT OUT OPENING FOR NEW FIRE DAMPER AROUND CARETAKER ROOM  
4.15 REMOVE CEILING IN WASHROOM AND LUNCH ROOM  
4.16 CAREFULLY SAW CUT AND REMOVE MASONRY BEHIND LAVATORIES, URINAL AND WC APRON 40” HIGH AND 84” WIDE  
4.17 REMOVE PASTER ABATEMENT AND CEILING REMOVAL W1
<table>
<thead>
<tr>
<th>Date</th>
<th>Task Description</th>
<th>Time</th>
</tr>
</thead>
<tbody>
<tr>
<td>4.18</td>
<td>Carefully sawcut &amp; remove masonry urinal and whc o access piping</td>
<td>8:00 pm - 8:00 am</td>
</tr>
<tr>
<td>4.19</td>
<td>Remove ceramic wall tile on the lavatory wall</td>
<td>8:00 pm - 8:00 am</td>
</tr>
<tr>
<td>4.2</td>
<td>Remove existing epoxy terrazo flooring assembly including 5/8 thick quarry tiles and 2&quot; thick</td>
<td>8:00 pm - 8:00 am</td>
</tr>
<tr>
<td>4.21</td>
<td>Remove non-structural steel frame assemblies including stee channel</td>
<td>8:00 pm - 8:00 am</td>
</tr>
<tr>
<td>4.22</td>
<td>Mechanical and plumbing demo</td>
<td></td>
</tr>
<tr>
<td>4.23</td>
<td>Washroom Demo</td>
<td></td>
</tr>
<tr>
<td>4.24</td>
<td>Electrical demo</td>
<td></td>
</tr>
</tbody>
</table>