

3 Week Look Ahead Schedule

UTM Tunnel Rehabilitation Brook Restoration Ltd.		Nov-Dec 2021																					Noise Rating	After Hours Work
		Mon Nov	Tues Nov	Wed Nov	Thur Nov	Fri Nov	Sat Nov	Sun Nov	Mon Nov	Tues Nov	Wed Nov	Thur Nov	Fri Nov	Sat Nov	Sun Nov	Mon Nov	Tues Nov	Wed Dec	Thur Dec	Fri Dec	Sat Dec	Sun Dec		
Activity Description		15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	1	2	3	4	5		
Phase 1																								
Forming and Concrete Chipping																								
Waterproofing																								
Backfill																								
Asphalt & Hardscape																								
Clean up																								
Phase 2																								
Excavation																								

LEGEND	
	Construction Activity
	Construction Milestone
	UTM Activity
	UTM Milestone

NOISE DESCRIPTION	RATING
None	N/A
Low Noise Activity (no audible sound for adjacent labs)	
Low to Medium Noise Activity (audible sound to adjacent labs)	
Medium Noise Activity (audible sound to labs above and below)	
Medium to High Noise Activity (audible sound within the building section)	
High Noise Activity (will have significant impact on building)	