<table>
<thead>
<tr>
<th>Activity Description</th>
<th>Jan 22</th>
<th>Jan 23</th>
<th>Jan 24</th>
<th>Jan 25</th>
<th>Jan 26</th>
<th>Jan 27</th>
<th>Jan 28</th>
<th>Jan 29</th>
<th>Jan 30</th>
<th>Jan 31</th>
<th>Feb 1</th>
<th>Feb 2</th>
<th>Feb 3</th>
<th>Feb 4</th>
<th>Feb 5</th>
<th>Feb 6</th>
<th>Feb 7</th>
<th>Feb 8</th>
<th>Feb 9</th>
<th>Feb 10</th>
<th>Feb 11</th>
</tr>
</thead>
<tbody>
<tr>
<td>Installation of Locker Numbers &amp; Misc Work</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>(actual dates to be confirmed)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>All other construction work is complete</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**LEGEND**
- Construction Activity
- Construction Milestone
- UTM Activity
- UTM Milestone

**NOISE RATING**
- None
- Low Noise Activity
- Low to Medium Noise Activity
- Medium Noise Activity
- Medium to High Noise Activity
- High Noise Activity