### 3 Week Look Ahead Schedule

#### DV3140-41

| Activity Description | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 | 20 | 21 | 22 | 23 | 24 | 25 | 26 | 27 | 28 | 29 | 30 | 31 | Noise Rating | After Hours Work |
|----------------------|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----------------|-----------------|
| Drywall work         |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    | N/A            |                 |
| Install ceiling tiles 2 x 4 and 2 x 2 |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |           |                 |

#### LEGEND

- **Construction Activity**
- **Construction Milestone**
- **UTM Activity**
- **UTM Milestone**

#### NOISE DESCRIPTION

- **None**
- **Low Noise Activity (no audible sound for adjacent labs)**
- **Low to Medium Noise Activity (audible sound to adjacent labs)**
- **Medium Noise Activity (audible sound to labs above and below)**
- **Medium to High Noise Activity (audible sound within the building section)**
- **High Noise Activity (will have significant impact on building)**

#### RATING

- **N/A**
- **Low Noise Activity (no audible sound for adjacent labs)**
- **Low to Medium Noise Activity (audible sound to adjacent labs)**
- **Medium Noise Activity (audible sound to labs above and below)**
- **Medium to High Noise Activity (audible sound within the building section)**
- **High Noise Activity (will have significant impact on building)**