3 Week Look Ahead Schedule

P300-24-067 CABB Roof Top Unit Replacement

Ashwin Rodrigues Mon | Tues] Wed | Thur] Fri | Sat | Sun] Mon | Tues] Wed] Thur| Fri | Sat | Sun] Mon | Tues] Wed] Thur| Fri | Sat | Sun
Aug | Aug | Aug | Aug | Aug | Aug | Aug | Aug | Aug | Aug | Aug | Aug [ Sept ] Sept] Sept ]| Sept] Sept | Sept| Sept ] Sept] Sept
Activity Description 17| 18119120 21 22| 23| 24| 25| 26| 27| 28| 29|30 1] 2]3])4]| 5] 66 7 Noise Rating After Hours Work

Davis D Block Penthouse and Roof Area

After 8:30AM - Medium to Low level noise activity

Demolition A i s

Electrical Investigation & Rough-Ins

Controls Investigation & Rough-Ins

Sheet Metal -Rough-in

XXX XXX
XX XXX X
XXX XXX
XX XXX X
XXX XXX
XX XXX X
XXX XXX
XX XXX X
XXX XXX
XX XXX X
XXX XXX
XX XXX X
XXX XXX
XX XXX X
XXX XXX

Piping Investigation & Rough-Ins Ty ws
HVAC Installation & Commissioning A e i
CABB Offices Spaces

Controls Sensors Installation X[ X x][x]x X[ X x][x]x X[ X x][x]x &5

LEGEND NOISE DESCRIPTION RATING
Construction Activity None N/A

<@ Construction Milestone Low Noise Activity (no audible sound for adjacent labs) -
Low to Medium Noise Activity (audible sound to adjacent labs) S8
F UTM Activity Medium Noise Activity (audible sound to labs above and below) s
UTM Milestone Medium to High Noise Activity (audible sound within the building section) SisiShS
High Noise Activity (will have significant impact on building) Sishists
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