## 3 Week Look Ahead Schedule

### UTM Kanef HVAC Replacement

| Activity Description | Areas Affected | Sept 23 | 24 | 25 | 26 | 27 | 28 | 29 | 30 | 1  | 2  | 3  | 4  | 5  | 6  | 7  | 8  | 9  | 10 | 11 | 12 | 13 |
|----------------------|----------------|--------|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|
| Commissioning        | 1st & 2nd Floor| X X X X |     |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |
| Air Balancing        | 1st & 2nd Floor| X X X X |     |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |
| Roof Work            | 2nd Floor      | X X X X |     |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |
| Ceiling Patching     | 2nd Floor      | X X X X |     |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |

### Noise Rating

- **High Noise Activity (will have significant impact on building)**
- **Medium to High Noise Activity (audible sound within the building section)**
- **Medium Noise Activity (audible sound to labs above and below)**
- **Low to Medium Noise Activity (audible sound to adjacent labs)**
- **Low Noise Activity (no audible sound for adjacent labs)**
- **None**

### After Hours Work

- **1st & 2nd Floor**
  - Sept 23 - Oct 13 2019

### LEGEND

- **Construction Activity**
- **Construction Milestone**
- **UTM Activity**
- **UTM Milestone**

### NOISE DESCRIPTION

- **None**
- **N/A**
- **Low Noise Activity (no audible sound for adjacent labs)**
- **Low to Medium Noise Activity (audible sound to adjacent labs)**
- **Medium Noise Activity (audible sound to labs above and below)**
- **Medium to High Noise Activity (audible sound within the building section)**
- **High Noise Activity (will have significant impact on building)**