# 3 Week Look Ahead Schedule

**Phase 3 - November 18th - December 6th**

<table>
<thead>
<tr>
<th>Mon</th>
<th>Tues</th>
<th>Wed</th>
<th>Thur</th>
<th>Fri</th>
<th>Sat</th>
<th>Sun</th>
<th>Mon</th>
<th>Tues</th>
<th>Wed</th>
<th>Thur</th>
<th>Fri</th>
<th>Sat</th>
<th>Sun</th>
</tr>
</thead>
<tbody>
<tr>
<td>Nov</td>
<td>Nov</td>
<td>Nov</td>
<td>Nov</td>
<td>Nov</td>
<td>Nov</td>
<td>Nov</td>
<td>Nov</td>
<td>Nov</td>
<td>Nov</td>
<td>Nov</td>
<td>Nov</td>
<td>Nov</td>
<td>Nov</td>
</tr>
<tr>
<td>18</td>
<td>19</td>
<td>20</td>
<td>21</td>
<td>22</td>
<td>23</td>
<td>24</td>
<td>25</td>
<td>26</td>
<td>27</td>
<td>28</td>
<td>29</td>
<td>30</td>
<td>1</td>
</tr>
<tr>
<td>2</td>
<td>3</td>
<td>4</td>
<td>5</td>
<td>6</td>
<td>7</td>
<td>8</td>
<td>2</td>
<td>3</td>
<td>4</td>
<td>5</td>
<td>6</td>
<td>7</td>
<td>8</td>
</tr>
</tbody>
</table>

**Activity Description**

### North Addition

- ESA Inspection
- BLDG, HVAC, PLMB Inspections
- Missing Glass @ CW 3A, 3B
- Final Cleaning (Ceramics, Walls, Glazing, etc.)
- Ceiling Tiles @ North Corridor
- Delivery Temporary Doors, Frames, Hardware

### Vestibule / Canopy Addition

- BAF-1 Ceiling
- Ceramic Tile
- CD-035 Sprinklers, Misc. patch, paint
- Low GWB ceiling board, tape, paint
- Missing Glass @ CW 1A, 1B

### West Seating Area

- Sprinkler, M&E Rough-in
- Drywall Board & Tape
- Ceiling Framing (TBAR, GWB)
- Sprinkler, M&E, Ceiling Finishes
- MW01A - Millwork at Columns
- Ceramic Tile

### Misc.

- MET-A1 Wall Assembly North Addition
- Exterior Pavers
- FHC Relocation
- Fitness 113 - CD-038

---

**Noise Rating**

- High Noise Activity (will have significant impact on building)
- Medium to High Noise Activity (audible sound within the building section)
- Medium Noise Activity (audible sound to labs above and below)
- Low to Medium Noise Activity (audible sound to adjacent labs)
- Low Noise Activity (no audible sound for adjacent labs)
- None

**After Hours Work**

- Yes
- No

---

**Legend**

- Construction Activity
- Construction Milestone
- Night Work
- UTM Activity
- UTM Milestone

- N/W- Night Work
- D/W- Domestic Water
- R/I- Rough Ins

---

**Noise Description**

- N/A

---

**Rating**

- None

---

**S:\T_MASTER DOCUMENTS\FMP_FORMS_PROCEDURES\A FORMS_10:05 AM\TEMPLATES**